ID	Task Name	Duration
1	Mobilization / Removals	2 days
2	Temporary Services	4 days
3	Sewer	11 days
4	Water	8 days
5	Services	5 days
6	Storm Sewer/ Underdrain	7 days
7	Cut Street / Install Fabric & Cl.3	3 days
8	Install Cl.5	3 days
9	Install Curb/Concrete	4 days
10	Bituminous	2 days
11	Sod	5 days
12	Substantial Completion/Punch List	1 day



Note:

Project: Winona & Sylvia Streets Project #10522
Date: 04/26/2016